Flood Authority Ongoing Efforts — May 12, 2011

CHEHALIS
RIVER BASIN
FLOOD AUTHORITY

Effort Description Status

General Participate in an effort to study and develop The Flood Authority and the Chehalis Basin Partnership have

Investigation projects for ecosystem restoration and flood sent letters to the Governor asking the State to be the local

(GD reduction throughout the Chehalis basin. sponsor.

Flood Plan Revise the draft Flood Plan, share with the public, | The Authority approved the Flood Plan on June 17, 2010 and

and move toward adoption/approval. sent a letter to member jurisdictions recommending they adopt

the plan.

Flood Entity Move toward formation of a permanent The Authority will discuss Commissioner Averill’s new

Formation governance and finance structure. proposal at the meeting on May 19, 2011.

Public Conduct outreach to Flood Authority stakeholders. | FCS Group held public meetings on flood district formation in

Involvement Rochester on Oct. 14, Montesano on Oct. 18, and Centralia on
Oct. 28, 2010. Summary reports on the meetings are available
on the Flood Authority website.

Upstream Fund Lewis County PUD evaluation of water Lewis County PUD distributed EES’ final Phase 2B study

Storage Phase storage facilities on the upper Chehalis River. report on April 15, 2011.

2B

Early Warning | Design and implement a system to warn citizens in | Dave Curtis of WEST Consulting provided an update at the

Program advance of an anticipated flood event. Authority meeting on February 17, 2011.

Fisheries Study

Conduct a study of the effect of possible retention
structures and other flood control measures on fish
in the basin.

Paul Schlenger of Anchor QEA provided an update at the
Authority meeting on January 20, 2011.




